TOP SECRET Approved For Release 2004/06/29 : CIA-RDP.63-00313A000500140021-9

Copy	OI	7

1 4 OCT 1963

25X1	MEMORANDUM FOR THE RECORD SUBJECT: Project Status
25X1	1. The project is an extension of the OXCART project.
25X1	2. The project consists of five A-12 air-craft presently controlled by the Air Force through Director, Program D, NRO. These aircraft are copies of the A-12 air-craft controlled by CIA, through Director, Program B. Two of the five aircraft have been earmarked for utilization in the TAGBOARD Drone Program.
25X1	3. The first aircraft was delivered to the flight test area in early fiscal Year 1964. Final delivery is planned in the third quarter of Fiscal Year 1964.

cc: EXO/NRO
DD/NRO
Compt/NRO

Distribution:

- 1 PS/OSA
- 2 EXO/NRO
- 3 DD/NRO
- 4 Compt/NRO
- 5 AD/OSA
- 6 DAD/OSA
- 7 D/TECH/OSA
- 8 PS/OSA Chrono
- 9 RB/OSA

NRO review(s) completed.

ļ

25X1